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With the release of the Final Design Phase of the new Project Delivery Process, the following project 

listing identifies how the Department will transition projects from their current delivery method to the 

new process. 

These requirements are effective immediately.  If there are specific questions related to the delivery 

of any project, please contact the Program Management Office (PMO) via the Contact Us area of the 

Capital Project Delivery website. 

Projects that have been identified in the listing below as following the “Old” Project Delivery 

Process shall comply with the following criteria: 

• No longer use “pipeline designations.” 

• Continue to process the project using existing tools (Scope of Work, Schedule and Budget). 

• Design Communications Reports are mandatory for all projects. 

• Project Management Plans are not required. 

• Quality Management procedures on the Capital Project Delivery website shall be followed for all 

projects. 

Projects that have been identified in the listing below as following the “New” Project Delivery 

Process shall comply with the following criteria: 

• The project Environmental Document and Design Exception MUST be approved before the 

project can proceed any further in development. 

• Use the new Project Delivery Process Network Diagram and Activity Descriptions for the 

development of the project Schedule and Budget. 

• Project Management Plans are required for all projects. 

• Design Communications Reports are mandatory for all projects. 

• Quality Management procedures on the Capital Project Delivery website shall be followed for all 

projects. 
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Projects that have been identified in the listing below as following a “Hybrid” Project Delivery 

Process shall comply with the following criteria: 

• The project Environmental Document and Design Exception MUST be approved before the 

project can proceed any further in development. 

• Continue to process the project utilizing existing tools (Scope of Work, Schedule and Budget) 

until the Preliminary Design Submission is completed. 

• Use the Project Delivery Process Network Diagram and Activity Descriptions to customize the 

project Schedule and Budget for the remainder of Final Design. 

• Project Management Plans are required for all projects. 

• Design Communications Reports are mandatory for all projects. 

• Quality Management procedures on the Capital Project Delivery website shall be followed for all 

projects. 

 

 

  

Project Name Current 

Phase 

Project Delivery 

Process 

(1)  Broad Avenue (Route 1&9) over Route 46 Final Design Old 

(2)  
Burnt Mills Road over I-287 Deck 

Replacement 
Final Design Old 

(3)  Central Avenue over Route 17 Final Design Old 

(4)  Cokesbury Road over I-78 Final Design Old 

(5)  Democrat Road over I-295 Final Design Old 

(6)  Groveville Road over Route 130 Final Design Old 

(7)  James Street over I-287 Deck Replacement Final Design Old 

(8)  Route 120 (MP 0.00 -2.09) Resurfacing Final Design Old 

(9)  Route 130 Hollywood Avenue (CR 618) Final Design Old 

(10)  
Route 168 over I-295, Bridge Deck 

Replacement 
Final Design Old 
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Project Name Current 

Phase 

Project Delivery 

Process 

(11)  Route 18 Bridge over Route 1 Final Design Old 

(12)  
Route 18 SB from S of Route 138 to S of 

Deal Road, Resurfacing 
Final Design Old 

(13)  Route 184 Pavement Rehabilitation Final Design Old 

(14)  Route 202 over Passaic River Final Design Old 

(15)  
Route 206 East and West Mansfield 

Rd/White Pine Road Intersection 
Final Design Old 

(16)  
Route 22 ITS Closed Loop System 

Somerset County 
Final Design Old 

(17)  
Route 22 Traffic Signal 

Improvement/Signal Coordination 
Final Design Old 

(18)  
Route 22 Variable Locations from W of 

Robin Hood Road to E of Fairway Drive 
Final Design Old 

(19)  Route 280 over Whippany River Final Design Old 

(20)  
Route 287 over Eden Lane Bridge of 

Whippany River & M&E Railroad 
Final Design Old 

(21)  Route 29 Memorial Drive Final Design Old 

(22)  Route 29 over Wickecheoke Creek Final Design Old 

(23)  
Route 295 SB from N of Raccoon Creek to 

Repaupo Road Resurfacing 
Final Design Old 

(24)  
Route 30 various locations from E of 

Broadway Avenue to London Avenue 
Final Design Old 

(25)  
Route 31 NB Minneakoning Rd to Prestige 

Plaza 
Final Design Old 

(26)  Route 31 over Shabbecong Creek Final Design Old 

(27)  Route 33 & 34 EB over Southern Division Final Design Old 

(28)  Route 4 over Flat Rock Brook Final Design Old 

(29)  
Route 40/322 Median Closures, Ivins 

Avenue to Spruce Avenue 
Final Design Old 
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Project Name Current 

Phase 

Project Delivery 

Process 

(30)  
Route 45 Carpenter Street to Red Bank 

Avenue 
Final Design Old 

(31)  
Route 46 E of Forest Road W of Flanders 

Road, Resurfacing 
Final Design Old 

(32)  Route 46 over Musconetcong River Final Design Old 

(33)  Route 46 Rockfall Mitigation Project Final Design Old 

(34)  
Route 50 N of Route 9 to S of Reading 

Avenue & Schoolhouse Road 
Final Design Old 

(35)  
Route 57 over Branch of Musconetcong 

River 
Final Design Old 

(36)  Route 57 over Hances Brook Final Design Old 

(37)  Route 70 WB over Route 38 Final Design Old 

(38)  Route 71, Sea Girt Avenue to Route 35 Final Design Old 

(39)  Route 72 EB & WB over Route 9 Final Design Old 

(40)  Route 78 Ramp "C" over Beaver Brook Final Design Old 

(41)  
Route 80 Median Cross Over Protection, 

Vicinity of Ledgewood 
Final Design Old 

(42)  
Route 9 various locations from S of 

Alexander Avenue to S of Route 79 
Final Design Old 

(43)  
Route 9, Pavement Rehab, 

Middlesex/Monmouth Counties 
Final Design Old 

(44)  
Route 94 over Abandoned NYS&W 

Railroad 
Final Design Old 

(45)  Route 94 Branch over Paulins Kill Final Design Old 

(46)  
Sign Structure Replacement Contract 2009-

1 
Final Design Old 

(47)  
South Marginal Street, Bridge over Park 

Avenue 
Final Design Old 

(48)  Route 10 Commerce Blvd Final Design Old 
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Project Name Current 

Phase 

Project Delivery 

Process 

(49)  
Route 15 SB Bridge over Abandoned Mt 

Hope RR 
Final Design Old 

(50)  
Route 19/CR 609 to Route 46 Drainage 

Improvement 
Final Design Old 

(51)  
Route 202 N of Route 31 to N of 

Greenwood Dr, Resurfacing 
Final Design Old 

(52)  
Route 206 Bypass Sec 14A 15A (Contract 

B) 
Final Design Old 

(53)  
Route 208 S of Route 4 to Boulevard, 

Resurfacing 
Final Design Old 

(54)  Route 23 Hardyston Township Final Design Old 

(55)  
Route 23 Sussex Boro Realignment & 

Papakating Creek Bridge 
Final Design Old 

(56)  Route 287 Glaser's Pond Final Design New 

(57)  
Route 287, S of South St (CR 601) to 

Littleton Rd (CR 630) 
Final Design Old 

(58)  Route 46 Hackensack River Bridge Final Design Old 

(59)  
Route 46 Hatchery Brook , Culvert 

Replacement 
Final Design Old 

(60)  
Route 46 Main St to Vicinity of Frederick 

Place 
Final Design Old 

(61)  
Route 46 Passaic Avenue to Willowbrook 

Mall 
Final Design Old 

(62)  
Route 3/Route 46 Valley Rd & Notch/Rifle 

Camp Rd Interchange Improvement 
Final Design Old 

(63)  Route 57  CR519 Intersection Improvement 
Preliminary 

Design 
New 

(64)  
Route 57 Pohatcong Creek, Culvert 

Replacement 
Final Design Old 

(65)  Route 78 Edna Mahan Frontage Road 
Preliminary 

Design 
New 

(66)  
Route 80 Parsippany-Troy Hills Roadway 

Improvements 
Final Design Old 

(67)  
Route 94 Branch of Paulins Kill, Culvert 

Replacement 
Final Design Old 
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Project Name Current 

Phase 

Project Delivery 

Process 

(68)  
Route 94 over Black Creek, Culvert 

Replacement 
Final Design Old 

(69)  
Burnt Mills Road over I-287 NB, SB, and 

Ramps A & B 
Final Design New 

(70)  
Route 1 Business Brunswick Circle to 

Texas Avenue 
Final Design Old 

(71)  
Route 1 SB at Quaker Bridge Mall 

Overpass 
Final Design Old 

(72)  
Route 1 SB Nassau Park Blvd to I-95, 

Safety Improvements 
Final Design New 

(73)  
Route 1 South Brunswick Drainage 

Improvements 
Final Design Old 

(74)  
Route 1 various locations from N of 

College Road to NJ 91 Connector 
Final Design Old 

(75)  
Route 1, New Road Intersection 

Improvements 
Final Design Old 

(76)  Route 1/ CR571 Penns Neck 
Preliminary 

Design 
New 

(77)  Route 130 Section 16 Final Design Old 

(78)  Route 166 Toms River Township Final Design Old 

(79)  Route 18 Extension Section 3A Final Design Old 

(80)  Route 18/CR516/CR527 Final Design Hybrid 

(81)  
Route 202 Mine Brook Tributary B, 

Culvert Replacement 
Final Design Old 

(82)  Route 206 (41) Crusers Brook Bridge 
Preliminary 

Design 
Hybrid 

(83)  Route 206 Doctors Way to Valley Road 
Preliminary 

Design 
Hybrid 

(84)  Route 206 Valley Rd to Brown Avenue 
Preliminary 

Design 
Hybrid 

(85)  
Route 22 Sidewalk Improvements 

Somerset County 

Preliminary 

Design 
Old 

(86)  
Route 22 Sustainable Corridor Short-term 

Projects 

Preliminary 

Design 
Old 
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Project Name Current 

Phase 

Project Delivery 

Process 

(87)  
Route 27 over Carter's Brook & Ten Mile 

Run Tributary Culvert Replacement 
Final Design Old 

(88)  
Route 27 Renaissance 2000 Bennetts Lane 

to Somerset Street 

Preliminary 

Design 
Hybrid 

(89)  Route 27 Section 3E Six Mile Run Bridge Final Design Old 

(90)  Route 27 South Plainfield Branch Final Design Old 

(91)  Route 27 Wood Avenue 
Preliminary 

Design 
Hybrid 

(92)  
Route 287/78 and I-287/202/206 

Interchange Improvements 

Preliminary 

Design 
Hybrid 

(93)  
Route 33 Realignment Hamilton and 

Robbinsville Townships 
Final Design Old 

(94)  
Route 34/35 Colts Neck and Wall 

Townships, Resurfacing 
Final Design Old 

(95)  
Route 35 Greenwood Drive to Prospect 

Avenue 
Final Design Old 

(96)  
Route 35 Heards Brook & Woodbridge 

Creek, Culvert Replacement 
Final Design Old 

(97)  
Route 35 Restoration Berkley Township to 

Toms River (MP 0-4) 
Final Design Old 

(98)  
Route 35 Restoration Toms River 

Township to Mantoloking 
Final Design Old 

(99)  
Route 35 Restoration, Mantoloking to Pt. 

Pleasant 
Final Design Old 

(100)  
Route 35 various locations from S of 

Cherry Tree Lane to Route 9, Resurfacing 
Final Design Hybrid 

(101)  Route 35, Cheesequake Creek Bridge Final Design Old 

(102)  
Route 37, Mathis Bridge Eastbound over 

Barnegat Bay 
Final Design Hybrid 

(103)  
Route 440, Bridge over State Street & 

Conrail, Deck Replacement 
Final Design Old 

(104)  Route 71 Wyckoff Road 
Preliminary 

Design 
Hybrid 

(105)  Route 72 East Road Final Design Old 
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Project Name Current 

Phase 

Project Delivery 

Process 

(106)  
Route 72 WB Shoulder Rehab & 

Operational Improvements 
Final Design Old 

(107)  Route 9 (34) Westecunk Creek Bridge Final Design Old 

(108)  
Route 9 Craig Road/East Freehold Road 

Intersection Improvements 
Final Design Old 

(109)  Route 9 Green Street Interchange Final Design Old 

(110)  
Route 9 Lacey Road Intersection 

Improvements 
Final Design Old 

(111)  Schalks Crossing Road Bridge Final Design Old 

(112)  
South Broad Street Bridge (Route 206) 

over Assunpink Creek 

Preliminary 

Design 
Hybrid 

(113)  Trenton Amtrak Bridges 
Preliminary 

Design 
Old 

(114)  Trenton Amtrak Bridges Detour Route Final Design Old 

(115)  Vaughn Drive Connector 
Preliminary 

Design 
New 

(116)  Collins Avenue over Route 676 deck Final Design Old 

(117)  Route 130 Brooklawn Circle 
Preliminary 

Design 
Hybrid 

(118)  Route 130 Raccoon Creek Final Design New 

(119)  Route 295/38, Missing Moves 
Preliminary 

Design 
Hybrid 

(120)  Route 295/42 Missing Moves 
Preliminary 

Design 
Hybrid 

(121)  Route 295/42/76 -  Contract 1 Final Design Old 

(122)  Route 295/42/76 -  Contract 2 Final Design Old 

(123)  Route 295/42/76 -  Contract 3 Final Design Old 

(124)  Route 295/42/76 -  Contract 4 Final Design New 
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Project Name Current 

Phase 

Project Delivery 

Process 

(125)  Route 30 5th to 8th, Drainage 
Preliminary 

Design 
Hybrid 

(126)  Route 30 Blue Anchor Dam 
Preliminary 

Design 
Old 

(127)  Route 30 Evesham Final Design Old 

(128)  Route 30/130 Collingswood - B Final Design Old 

(129)  Route 49 Buckshutem Road 
Preliminary 

Design 
Old 

(130)  Route 50 Tuckahoe River Bridge Final Design Old 

(131)  Route 54/322 
Preliminary 

Design 
New 

(132)  Route 7 Wittpenn - Contract 4 Final Design Old 

(133)  Route 72 Manahawkin Bay Projects Final Design New 

(134)  Route 76/676 Deck Rehab Final Design Old 

(135)  Route 77/CR538 Final Design New 

(136)  Route 9 Northfield Sidewalk Final Design Old 

(137)  Bloomfield Avenue Bridge Final Design Old 

(138)  
I-280 & Route 21 Interchange 

Improvements 
Final Design Old 

(139)  Liberty Water Gap Trail Final Design Old 

(140)  
Portway/New Road, St Paul's Avenue to 

Secaucus Road 

Preliminary 

Engineering 
New 

(141)  
Portway/Fish House Road/Pennsylvania 

Avenue 

Preliminary 

Engineering 
New 

(142)  
Route 1&9 Haynes Avenue Operational 

Improvements 
Final Design Old 

(143)  Route 10 over Passaic River Final Design Old 
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Project Name Current 

Phase 

Project Delivery 

Process 

(144)  Route 139 - Contract 3 Final Design Old 

(145)  Route 159 Westbound over Passaic River Final Design Old 

(146)  
Route 21 SB Viaduct & Chester Avenue 

Bridge 
Final Design Old 

(147)  Route 22 Bloy Street to Liberty Avenue 
Preliminary 

Engineering 
New 

(148)  
Route 22, EB Auxiliary Lane Between U-

Turns H&G 
Final Design Old 

(149)  
Route 27 N of Evergreen St to vicinity of 

Elizabeth River, Resurfacing 
Final Design Old 

(150)  
Route 3 West of Route 17 to Route 1&9, 

Resurfacing 
Final Design Old 

(151)  
Route 495, Route 1&9/Paterson Plank 

Road Bridge 
Final Design Old 

(152)  Route 7, Bridge over CONRAIL Final Design Old 

(153)  
Route 78 Union/Essex Rehabilitation - 

Contract B 
Final Design Old 

(154)  Salem Street Bridge over Route 10 Final Design Old 

(155)  Sussex Turnpike Final Design Old 

(156)  Weldon Road over Route 15 Final Design Old 

 


