

DRBC Storage Study Update

Water Management Advisory Committee: February 8, 2023



Prompton Reservoir: Photo courtesy of U.S. Army Corps of Engineers

Chad Pindar, P.E.

Manager, Water Resource
Planning Section

This presentation was given at the February 8, 2023, WMAC Meeting. Content may not be published or re-posted in whole or in-part without the DRBC's permission.



DRBC Storage Study Update

Water Management Advisory Committee: February 8, 2023

Previous Project Updates

DRBC Commissioners

- * RFQ – June 2019
- * RFP – March 2020
- * General – September 2021
- * Brief update – December 2021
- * Screening update – March 2022
- * Draft report – September 2022

Water Management Advisory Committee

- * February 17, 2022 (presentation of high-level screening results)
- * June 16, 2022 (brief update – no details on projects)
- * **October 13, 2022 (detailed presentation of 14 most feasible projects)**

ODRM Principals

- * January 6, 2022 (presentation of high-level screening results)

RFAC

- * December 15, 2021 (presentation of high-level screening results)

DRBC Storage Study Update

Water Management Advisory Committee: February 8, 2023

- * Mott MacDonald contract executed on April 9, 2021 (\$649,000, ends June 30, 2022)
 - * In early June 2022 – DRBC & MM extended the contract to December 31, 2022
 - * In December 2022 – DRBC & MM extended the contract to March 31, 2023
- * Initial Screening Workshop – July 21, 2021
- * Second Screening Workshop – November 18, 2021
- * Final Report
 - * First draft of final report transmitted to DRBC – August 15, 2022
 - * DRBC comments back to MM – September 9, 2022
 - * Second draft of final report transmitted to DRBC – December 1, 2022
 - * Commissioner comments back to MM – January 31, 2023

DRBC Storage Study Update

Water Management Advisory Committee: February 8, 2023

Next Steps

- * MM/DRBC to address Commissioners' comments
- * DRBC to publish Final Report on website
- * DRBC staff to work with Commissioners to determine “next steps”