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Financial Plan
(Major Projects)

4.1.1

Pavement Life 
Cycle Cost 

Analysis
4.2.1

Final Horizontal/
Vertical Geometry

4.2.2
Final Design 

Supplemental 
Survey

4.2.3

Traffic Lighting 
Design Report

4.2.4
Traffic Control 

and 
Staging Plans

4.2.5
Soil Erosion & 

Sediment Control 
Report

4.2.6
Soil Erosion and 

Sediment Control 
Plans

4.2.7
Jurisdictional 

Limit Maps and 
Agreement

4.2.8

Final Drainage
Plans

4.2.9

Final Drainage 
Design Report

4.2.10

Final Design
SERF

4.2.21

Railroad 100% 
Submission

4.2.20

DTM Memo of 
Record or Order

4.2.19

Railroad 60% 
Submission

4.2.18

Flood Hazard
Area Permit 
Application

4.2.17

Hydrologic and 
Hydraulic Stream 

Analysis
4.2.16

Final ITS
Facilities Plans

4.2.15

Final Landscape 
Plans

4.2.14

Final Traffic 
Signing, Striping 
and Signal Plans

4.2.13

Final Roadway
Plans

4.2.12

Final Lighting
Plans

4.2.11

Final Structure 
Appraisal and 
Design Report

4.3.1
Geotechnical 

Foundation Eng. 
Report

4.3.2

Final Structures 
Documents

4.3.3

Scour Analysis

4.3.4

Seismic Retrofit 
Analysis 

4.3.5

Noise Barrier 
Detail Plans

4.3.6
Geotechnical 

Roadway & Rock 
Eng. Report

4.3.7
Boring and

In-situ Testing
Layout Plan

4.3.8

Boring Contract 
Specifications

4.3.9

Boring Data 
Submission

4.3.10

Access Cut-Outs

4.4.7

Access Impact 
Assistance Report

4.4.8

Lot Owner Lease 
Agreement

4.4.9

Lot Owner Access 
Concurrence

4.4.10
Green Acres 

Compensation 
Appraisal

4.4.11

Title Summary 
Document

4.4.12
Right of Way

Plans and 
Documents

4.4.13

4.5.1

Utility Owner 
Design 

Authorization 
Checklist

4.5.2

Utility
Agreement

Plans, Specs., & 
Estimates

Utility
Agreement 

Modifications
4.5.3

Utility Master 
Agreement 

Change Order
4.5.4

Utility 
Authorization

4.5.5
Alternatives of 

Accommodation 
Plan

4.5.6

Quality 
Management 
Certifications

4.6.1

Design 
Communications 

Report
4.7.1

Community 
Relations

4.7.2

Resolution of 
Support

4.7.3

Environmental 
Reevaluations

4.8.1
Environmental 

Permits and 
Licenses

4.8.2
Final 

Environmental 
Plans

4.8.3
State House 
Commission 

Approval for Green 
Acres Parcels

4.8.4
Conceptual 

Wetlands 
Mitigation Plans
4.8.5

Final Noise Study

4.8.6

Reforestation 
Application

4.8.7

Final Wetlands 
Mitigation Plans

4.8.8

Asbestos Survey

4.8.9

Remedial Action 
Workplan

4.8.10

PAECE
Report

4.8.11

Noise Mitigation 
Questionnaire

4.8.12

Wetlands 
Monitoring Plan

4.8.13
Wetland 

Delineation 
Report

4.8.14
Cultural 

Resources 
Mitigation Report

4.8.15
Environmental 

Summary 
Memorandum

4.8.16

Site Investigation 
Report

4.8.17

Construction 
Schedule

4.9.5

Construction
Cost Estimate

4.9.4

Project 
Specifications

4.9.3

Project Plans

4.9.2

Interim Design 
Submission 
(Optional)

4.9.1

Pre-PS&E 
Package (Full 

Oversight Only)
4.10.1

4.10.2

Final Project
Plans

Final Project 
Specifications

4.10.3
Final

Construction Cost 
Estimate

4.10.4
Final

Construction 
Schedule

4.10.5

Certifications
and Clearances

4.10.6

Final Invoice

4.11.2

Consultant 
Agreement 

Addendums
4.11.1

Advertising 
Authorization 

Package
4.12.1

Authorization
to Advertise

4.12.2

Updated PM Plan 
(Major Projects)

4.12.3

Entire Tract Map

4.4.13.1

FD Quality 
Management 
Certification

4.6.1.1

General Property 
Parcel Maps

4.4.13.2

Individual Parcel 
Maps

4.4.13.3

Parcel 
Descriptions

4.4.13.4

Department 
Certification

4.6.1.2

Utility Engineering

4.5

Right of Way
and Access 

4.4

Structural
Engineering

4.3

Roadway 
Engineering

4.2

Final Design 
Initiation

4.1

Communications

4.7

Environmental 
Documents

4.8

Final Design 
Submission

4.9

Certified Plans, 
Specifications 
and Estimate

4.10

Contracts

4.11

Final Design 
Approvals

4.12

Quality 
Management

4.6

Final
Right of Way Cost 

Estimate
4.4.1

Pre-Final
Right of Way 
Submission 

4.4.2
Final

Right of Way 
Submission

4.4.3

Right of Way 
Authorization 

4.4.4

Acquired Right of 
Way

4.4.5

Riparian License 
Application

4.4.6

Remedial 
Investigation 

Report
4.8.18

PE Deliverables in Limited Scope FD 

Alternatives
Analysis
Report

Final Design
PIAP

Project 
Management Plan

(Major Projects)
3.9.6

3.9.7

3.9.9

Updated Project 
Management

Plan
3.9.5

Complete
Streets Checklist

3.9.10

Core Group 
Meeting Minutes

3.9.8

Construction
Cost Estimate

3.9.2

Approved
Project Plan

3.9.1

Preliminary
Engineering

Report
3.9

Design Exception 
Report

3.9.3

Final Design
Scope Statement

3.9.4

Control Survey
Report

Preliminary ITS 
Facility Design 

Plans

Topographic 
Survey

Preliminary 
Drainage Design 

Report

Preliminary 
Roadway Plans

Base Maps

Updated Prelim. 
Detour and Const. 

Staging Plans

3.2

3.2.1

3.2.2

3.2.3

3.2.4

3.2.7

3.2.8

3.2.9

Pavement Design
Data

3.2.10

Pavement 
Recommendation

3.2.11
Traffic 

Engineering 
Facility Locations

3.2.5
Constructability 

and Maintenance 
Review

Comments
3.2.6

Lighting Warrant 
Analysis Report

3.2.12
Initial

Deforestation/
Reforestation Plan

3.2.13
Preliminary 

Construction 
Schedule

3.2.14

Roadway
Engineering

Utility
Engineering

Utility Verification 
Request Letter

Utility Base Plans

Utility
Engineering 

Funding 
Authorization

Subsurface
Utility Engineering 

Test Pit Report

Utility Agreement

Updated Base 
Plans

(with Identified 
Conflicts)

3.5

3.5.1

3.5.2

3.5.3

3.5.4

3.5.5

3.5.6
Railroad Diagnostic 

Team Meeting 
Memo of Record
3.5.7

Updated
Risk Register

3.9.11

Risk Report

4.9.6

Updated
Risk Register

4.9.6.1

PS&E Quality 
Management 
Certification

4.6.1.3

Supplemental 
SUE Report

4.5.7
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