Township of Plainsboro
Middlesex County, New Jersey
Revised Planning and Implementation Agreement based on Biennial Report
(Adopted January 18, 2006)
Revised October 17, 2008

The activities found in the revised Planning and Implementation Agreement were
compiled through the review process and thorough examination of the existing Draft
Township of Plainsboro Master Plan and reexamination reports for consistency with the
State Development Redevelopment Plan (SDRP). The Township has worked with the
Office of Smart Growth (OSG) and other state agencies to complete and make a good
faith effort upon defaulted activities and identify appropriate timeframes, to rectify

defaulted PIA items based on comments provided.

*Pending timeframes shown in italics

Activity Local State Timeframe
Effort Assistance
Master Plan & Development Regulations
- Update Master Plan Circulation Plan Element | - Twp. staff | - NJ Transit | January
based on comments received from NJ Transit & assistance 31%, 2009
1.1 | atthe 9/21/04 pre-petition meeting (i.e., consultants | provided.
enhance the transit portion of circulation plan | & Planning
element). Board
- Amend Circulation Plan Element of Master - Twp. staff | - NJ DOT January
Plan based on comments and guidance & assistance 31%, 2009
received from NJDOT regarding compliance consultants | provided
with the State Highway Access Code. Amend | & Planning
1.2 | zoning ordinances to comply with Highway Board
Access Code, as appropriate.
- Review and update, where necessary, Master | - Twp. staff | -OSG
Plan Elements, including text and maps, based | & Technical
on most current information, including: consultants | Assistance
1.3 | Utility Service Plan; Community Facil. Plan; & Planning
Recreation Plan; Conservation Plan; Economic | Board
Plan; Historic Preservation Plan; Recycling
Plan; and Open Space Element.
January
- Incorporate the State Plan Policy Map 31%, 2009
endorsed by SPC into the
Updated Master Plan, including text and maps.
Amend zoning ordinances, where appropriate,
based upon amendments to the Master Plan
Elements.
Submit public open space GIS shape files to - Twp. staff | - NJ DOT Completed
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the Office of Smart Growth for incorporation | & Technical
into State Plan Policy Map. This will help state | consultants | Assistance
and other agencies to easily recognize areas & Planning
designated or reserved for open space Board
1.4 | preservation and make state plans consistent
with local plans.
- Support amendment to the existing approved | - Twp. staff | -NJDEP Immediate
Water Quality Management Plan (Lower & technical and
Raritan-Middlesex County Wastewater consultants | assistance On-going
Management Plan) for the township, if & Planning | being
1.5 | proposed, that provides consistency between Board provided to
the sewer service area and the policies and County on
objectives of the State Plan and State Plan watershed
Policy Map with specific consideration given waste- water
to areas with preserved farmland and public management
open space currently located in the sewer plan.
service area.
Housing Fair Share Plan
Prepare and adopt a new Housing Plan - Twp. staff | -COAH &
Element and Fair Share Plan in association & OSG will
with maintaining substantive certification with | consultants | provide Immediate
COAH under the new Third Round & Planning | technical and
2.1 | requirements. Board assistance. Ongoing
Based on
COAH 3"
Round
obligations.
Environmental Compliance
- Prepare and adopt Stormwater Management | - Twp. staff | -Middlesex On-going
Plan Element to Master Plan and all & County and
implementing regulations and programs per consultant, | NJDEP to
3.1 | new NJDEP Stormwater Rules Twp. provide
Engineer, technical
Planning assistance.
Board &
Twp.
Committee.
-Incorporate available water and wastewater - Twp. staff | -NJDA to On-going
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capacity information into the updated Utility & provide
Service Plan (see Section 1.3 above) that consultant, | technical
supports the township’s short and long term Twp. assistance
infrastructure needs for planned future Engineer,
3o | development in the township. Planning
Board &
Monitor water and wastewater capacity needs | Twp.
of the township that are required to support Committee.
new growth and development within Planning
Area 2 of the township. Support limiting
extensions of utility infrastructure to area
outside of Planning Area 2, except where
necessary to protect public health and safety.
Agriculture Retention
-Consider preparation of Agriculture Retention | - Twp. staff | -NJDA to Complete
Plan, including strategies to maintain viability | & provide
of working farms. consultant, | technical
4.1 Twp. assistance.
Engineer,
Planning
Board
-Continue to support local and state planning - Twp. staff | -NJDA, On-going
objectives within PA 4: preserve high value & Middlesex
agricultural soils and agrarian properties and consultant, | County and
4.2 | cluster development within such areas. Twp. County
Engineer, Agricultural
Planning Development
Board Board to
provide
technical
assistance.
Transportation & Community Connectivity
5.1A | -Township, DOT and others to participate in - Twp. staff | -NJDOT, On-going
the discussions regarding the Bus-Rapid & NJDEP & NJ
Transit (BRT) and look to link regional consultant, | Transit to
employment centers, new facilities and Twp. continue to
Plainsboro Village accordingly Engineer, provide
Planning technical
Board assistance.
5.1B | -Township, DOT, OSG and others to continue
participation in discussions and study efforts On-going

regarding the Route 1 Regional Growth
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5.1C

5.1D

Strategy Study being conducted by NJDOT for
the purposes of exploring land use policies to
support a BRT.

-As part of the Circulation Plan updates in
section 1.3, above, consider adding discussion
item section entitled “Goods Movement” to
include strategies for dealing with retail,
commercial and industrial freight traffic along
state, county and local roads for existing and
future growth patterns

-Where practical, implement multiple roadway
& pedestrian and bikeway pathway projects
identified in petition application and listed in
Appendix A subject to and in accordance with
all existing local, county and state regulations
and funding contract requirements with the
assistance of DOT, OSG and DEP, as
appropriate, to advise on application of
applicable design standards and environmental
regulatory requirements.

On-going

On-going

5.2

-Schedule and meet with DEP representatives
to discuss the project known as the Campus
Road Extension

-Twp. staff
&
consultants,
Planning
Board &

-NJDOT will
provide
technical
assistance
and give

On-going
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Twp.
Comm.,
Princeton
Univ. &
involved
parties to
submit all
required
documents
to NJDEP
for review
and
approval.

priority
consideration
for funding
consistent
with program
requirements
and subject to
the
availability
of state
resources.

-NJDOT,
NJDEP &
others, as
appropriate,
shall
participate in
meetings and
provide
guidance
with respect
to permit
requirements
for the
roadway
extension.

-DEP to give
coordinated
review of
permit
application,
once
received, and
provides
guidance and
direction to
applicant, as
well as
consideration
of alternative
analysis
consistent
with local,
county and
state
regulations.

5.3

-Re-activate “Park and Ride” service to
Princeton Junction Station. Install bus shelters
at key locations throughout township along the

- Twp. staff
&
consultant,

-NJ Transit
will continue
to provide

On-going
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existing Bus Route 600 service line. Continue | Twp. technical
work with NJ Transit on study of BRT options | Engineer, assistance.
for Plainsboro. Planning
Board
5.4 | -Reconstruct +/-one(1) mile of Cranbury Neck | - Twp. staff | -NJDOT and | On-going
Road from its intersection with Grovers Mill & DEP to
Road on the west, to its border with the consultant, | discuss
Township of Cranbury at John White Road on | Twp. applicability
the east. Reconstruction to involve the Engineer, of wetlands
provision of bike lanes on both sides of the Planning permits with
road and appropriate bike lane signage & Board township and
directional signage. Implementation of several provide
identified pedestrian, bicycle & pathway review
improvements with the assistance of DOT, assistance.
OSG and DEP, as appropriate, to advise on
application of applicable design standards and -NJDOT will
environmental regulatory requirements. provide
technical
assistance
and give
priority
consideration
for funding
consistent
with program
requirements
and subject to
the
availability
of state
resources.
5.5 | -Design and implement traffic calming - Twp. staff | -NJDOT will | On-going
projects with the assistance of DOT, OSG and | & provide
DEP, as appropriate, to advise on applicable consultant, | technical
design standards and environmental regulatory | Twp. assistance
requirements. Engineer, and give
Planning priority
Board consideration
for funding
consistent

with program
requirements
and subject to
the
availability
of state
resources.
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5.6

-Install traffic signal at intersection of Dey
Road and Wyndhurst Drive in order to
facilitate safer ingress and egress to and from
elementary school site, and also improve
pedestrian/bicycle circulation in the area.

- Twp. staff
&
consultant,
Twp.
Engineer,
Planning
Board

-NJDOT will
provide
technical
assistance
and give
priority
consideration
for funding
consistent
with program
requirements
and subject to
the
availability
of state
resources.

On-going

5.7

Construction of new sidewalk extensions as
identified in the township pedestrian plan and
installation of a new bus shelters where
appropriate with the assistance of DOT, OSG
and DEP, as appropriate, to advise on
application of applicable design standards and
environmental regulatory requirements.

-Twp. staff
&
consultants
& Planning
Board.

-NJDOT will
provide
technical
assistance
and give
priority
consideration
for funding
consistent
with program
requirements
and subject to
the
availability
of state
resources’

On-going

5.8

-Upgrade or replace railroad bridge to include
widening for a bike path on one side and a
sidewalk on the other with the assistance of
DOT, OSG and DEP, as appropriate, to advise
on applicable design standards and
environmental regulatory requirements.

-Twp. staff
&
consultants
& Planning
Board

-NJDOT will
provide
technical
assistance
and give
priority
consideration
for funding
consistent
with program
requirements
and subject to
the
availability
of state
resources’

On-going

5.9

Funding related to consideration and review of

-Twp. staff

-NJ Transit

On-going
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BRT options for Plainsboro. & will provide
consultants | technical

& Planning | assistance
Board and give
priority
consideration
for funding
consistent
with program
requirements
and subject to
the
availability
of state
resources.
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